
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: April 30, 1991 

SUBJECT: American Chemical, IN 
ARCS-Weston, WA #09 

FROM: Stephen Nathanr;::y;-,..J. •·~ 
ARCS Project 0~~ 

'1'0: Bob Swale 
Work Assignment Manager 

The subject work assignment completion date is currently 
listed as 9/90. Ruth Miles of the Contracts unit has had 
numerous contacts with you over the past several months 
regarding the status of this project. As identified to 
you previously, the Contracting Officer has requested 
that the work assignment managers prepare a short 
explanation of why the project has not been completed per 
the contract, what has caused the delays, were the delays 
a result of contractor performance, and your estimate for 
a revised completion date prior to approving the 
extension of time to complete work assignments. I hereby 
re~.1est that you provide me this written status report on 
this project by COB Friday, May 7, 1991. 

cc: K. Street, SHS-11 
B. Manzke, SMCC-TUB-4 
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